Tekjee GEO Execution Roadmap & Project Plan

Target Domain: https://tekjee.com/ | **Strategy:** Diagnostic Remediation & Elevation (Solo Full-Stack) | **Cadence:** 4-Week Sprint

CURRENT SCORE	TARGET SCORE	SPRINT DURATION	OWNERSHIP
36 / 100	85+ / 100	4 Weeks	Solo Full-Stack
Tier 4: At Risk	Tier 2: Highly Citable	Phased delivery	Zero dependencies

1. The 6 Implementation Phases

Structured systematically to resolve technical crawlability, re-ground corporate entity authority, deploy modern AI context protocols, and restructure content for maximum conversational citation.

PHASE 01: P0 (48 Hours)
Triage & Crawlability
- Point robots.txt to sitemap_index.xml
- Explicitly allow OAI-SearchBot & PerplexityBot
- Fix homepage typos ('Conversation Rates', 'Trafic')
- Replace meta description support@tekjee.com

PHASE 02: P0 (Week 1)
Entity Disambiguation
- Rename Organization from 'admin' to Tekjee
- Replace loading spinner SVG with 1200x630 logo
- Inject sameAs links (LinkedIn, Crunchbase)
- Align Google Business profile entity data

PHASE 03: P1 (Week 2)
Protocol Deployment
- Deploy /llms.txt at domain root
- Generate consolidated /llms-full.txt
- Create raw Markdown documentation mirrors
- Verify 200 OK status without redirect chains

PHASE 04: P1 (Week 2-3)
Structured Schema Injection
- Inject FAQPage JSON-LD on surveillance page
- Add SecurityService & LocalBusiness schema
- Standardize BreadcrumbList hierarchy
- Add verified founder bio schema (Ibrahim & Umair)

PHASE 05: P1 (Week 3)
RAG Content Architecture
- Add Inverted Pyramid TL;DR answer boxes
- Inject quantitative data (<60s dispatch, SLA tables)
- Refactor keyword-stuffed blog titles into questions
- Add verified state licensing & credentials

PHASE 06: P2 (Week 4)
Footprint & Baseline Testing
- Seed technical case studies in r/cctv & r/smallbusiness
- Publish camera vs. physical guard cost comparisons
- Test 25 prompts across ChatGPT, Perplexity, Gemini
- Re-run GEO Scorecard to verify 85+ score

2. Solo 4-Week Timeline Grid

Sequential sprint delivery without external dependencies. Tasks are categorized by priority and execution week.

Task & Focus Area	Week 1 (P0)	Week 2 (P1)	Week 3 (P1)	Week 4 (P2)
Robots.txt & Sitemap Sync Point to sitemap_index.xml, allow AI search bots	ACTIVE	-	-	-
Schema Entity & Logo Fix Replace 'admin' with Tekjee Technologies & real logo	ACTIVE	-	-	-
Typo Cleanup & Meta Description Fix 'Conversation Rates', 'Trafic', update meta copy	ACTIVE	-	-	-
Deploy /llms.txt & /llms-full.txt Standard Markdown protocol for LLM context ingest	-	ACTIVE	-	-

FAQPage & SecurityService Schema Inject JSON-LD structured data on service pages	-	ACTIVE	-	-
Inverted Pyramid & TL;DR Cards Direct answers in first 2-3 sentences above the fold	-	-	ACTIVE	-
Quantitative Data & SLA Tables <60s response times, 98% alarm filtering metrics	-	-	ACTIVE	-
E-E-A-T Author & License Profiles Founder bios, credentials, and state security licenses	-	-	ACTIVE	-
Reddit & Industry Forum Seeding Publish case studies in r/cctv for Perplexity citations	-	-	-	ACTIVE
AI Query Baseline & Re-Audit Test 25 queries in ChatGPT/Perplexity, verify 85+ score	-	-	-	ACTIVE

3. Milestones & Projected Index Growth

MILESTONE 1 (End of Week 1)

Crawlability & Identity Restored

All AI search bots unblocked, sitemap synced, brand entity recognized as Tekjee Technologies instead of 'admin'.
Score Jumps: 36 → ~58/100

MILESTONE 2 (End of Week 3)

Protocols & RAG Readiness

/llms.txt live, FAQ schema validated, and service pages structured with quantitative benchmark tables.
Score Jumps: 58 → ~78/100

MILESTONE 3 (End of Week 4)

Verified Citability & Ascendancy

Off-page discussion footprint active in r/cctv, re-audit verifies score past 85/100, live citations recorded.
Final Score: 85+/100 (Tier 2)

■ **Solo Execution Note:** Because you are operating directly on WordPress, the entire **P0 phase (robots.txt, Rank Math organization name, logo, meta description, and homepage typos)** can be executed in **under 90 minutes** inside WordPress Admin. This yields an immediate jump from 36 to ~58 on the GEO Index before content rewriting begins.